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 I. EXECUTIVE SUMMARY 
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INTRODUCTION 

 

This Value Engineering report summarizes the results of the Value Engineering study performed  

by Ventry Engineering for the Georgia Department of Transportation. The study was performed  

during the week of November 17-19, 2003. 

 

PROJECT DESCRIPTION 

 

The project is for the reconstruction of the I-285 and Flat Shoals Road interchange.  The project 

includes the widening of Flat Shoals Road to six lanes and includes the construction of a new 

bridge over I-285.  Also included is widening of Panthersville Road (including a new bridge over 

I-285) as well as the widening of the I-285 Bridge over Shoal Creek.  Retaining walls at the 

eastbound and westbound exit and entrance ramps, and retaining walls at the bridge abutments 

are also proposed. 

 

METHODOLOGY 

 

The Value Engineering Team followed the basic Value Engineering procedure for conducting this 

type of analysis.   

 

This process included the following phases: 

 

1. Investigation 

2. Speculation 

3. Evaluation 

4. Development 

5. Report Preparation 

 

Evaluation criteria identified as a basis for the comparison of alternatives included the following: 

 

 Construction Time 

 Constructability 

 Traffic Control 

 Construction Cost 

 Future Maintenance Cost 

 Vertical and Horizontal Requirements 

 Traffic Capacity 
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RESULTS 

 

The following areas of focus were analyzed by the Value Engineering team and from these areas the 

following Value Engineering alternatives were developed and are recommended for 

Implementation: 

 

1- FLAT SHOALS ROAD BRIDGE  

 

The Value Engineering Team recommends that Value Engineering Alternative No. 2, 

Option “B” be implemented.  This alternative reduces the typical section on the bridge by 

eliminating both outside lanes on the bridge between the ramp terminals and uses bulb T 

beams. 

 

 If this recommendation can be implemented, there is a possible savings of  $ 2,291,317. 

 

If this recommendation cannot be implemented, then the Value Engineering Team 

recommends that Value Engineering Alternative No. 1 be implemented.  This alternative 

eliminates the steel plate girders and uses concrete bulb T beams. 

 

 If this recommendation can be implemented, there is a possible savings of  $ 1,940,733. 

 

2- PANTHERSVILLE ROAD BRIDGE 

 

The Value Engineering Team recommends that Value Engineering Alternative No. 1 be 

Implemented.  This alternative  

uses a two span concrete bulb T beam bridge rather than a four span bulb T beam bridge.  

 

 If this recommendation can be implemented, there is a possible savings of  $ 2,798,667. 

 

3- SHOAL CREEK BRIDGE WIDENING 

 

The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented.  This alternative eliminates the widening of the bridge on both sides of I-285. 

 

 If this recommendation can be implemented, there is a possible savings of  $ 963,635. 

 

4- RETAINING WALLS 

 

The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented.  This alternative uses small block pre-cast walls for both the cut and fill  

Walls. 

 

 If this recommendation can be implemented, there is a possible savings of  $ 1,855,047. 
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5- INTERCHANGE RAMP PAVEMENT 

 

The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented.  This alternative uses asphalt pavement on the ramps rather than concrete. 

 

 If this recommendation can be implemented, there is a possible savings of  $ 1,698,261. 

 

6- INTERCHANGE CONFIGURATION 

 

The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented.  This alternative uses a single point urban interchange rather than a diamond 

interchange. 

 

 If this recommendation can be implemented, there is a possible savings of  $ 736,684. 
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II. LOCATION OF PROJECT 
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MAP 
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III. TEAM MEMBERS AND PROJECT DESCRIPTION 
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TEAM MEMBERS 

 

NAME AFFILIATION EXPERTISE PHONE 

Bill Ventry Ventry Engineering Team Leader 850/627-3900 

Tom Hartley Ventry Engineering Design 850/627-3900 

John Ledbetter Ventry Engineering Structures 850/627-3900 

Bruce Nicholson Ventry Engineering Construction 850/627-3900 

David Henry LPA Group Inc. Design 770/263-9118 

 

 

 

 

PROJECT DESCRIPTION 

 

The project is for the reconstruction of the I-285 and Flat Shoals Road interchange in Dekalb 

County.  The project scope includes widening Flat Shoals Road to six lanes with a raised median 

plus applicable turn lanes and includes construction of a new bridge over I-285.  Also included is 

widening and reconstruction of the ramps and widening of Panthersville Road (including a new 

bridge over I-285) from Flat Shoals Road to Clifton Springs Road.  The following structures are 

involved and/or proposed:  Flat Shoals Road Bridge over I-285, I-285 Bridge over Shoal Creek, 

Panthersville Road Bridge over I-285, retaining walls at the eastbound and westbound exit and 

entrance ramps, and retaining walls at the bridge abutments. 
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 IV. INVESTIGATION PHASE 
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 IM-NH-285-1(354) 

 VALUE ENGINEERING STUDY BRIEFING 

 November 17, 2003 

 NAME DOT OFFICE OR 

COMPANY 

PHONE 

Bill Ventry Ventry Engineering 850/627-3900 

Tom Hartley Ventry Engineering 850-627-3900 

John Ledbetter Ventry Engineering 850-627-3900 

Bruce Nicholson Ventry Engineering 850-627-3900 

Joe Wheeler GA DOT 404-657-9759 

Randy Hart GA DOT  404-656-5306 

Thomas Fambro GA DOT 404-635-8159 

Jerry Milligan GA DOT 404-463-2575 

Lisa Myers GA DOT 404-651-7468 

Christa Wilkinson GA DOT 404-699-4439 

Persephone Goodwin GA DOT 404-299-4386 

Tajsha LaShore GA DOT 404-699-4439 

Lyn Clements GA DOT 404-656-5289 

Madelene White GA DOT 404-699-4431 

David Henry LPA Group Inc 770-263-9118 

Jim Kennerly LPA Group Inc 770-263-9118 

George Bradfield GA DOT 404-656-6849 
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STUDY RESOURCES 

NAME AFFILIATION PHONE 

Jim Kennerly LPA Group Inc 770-263-9118 

Lyn Clements GA DOT 404-656-5289 

Jerry Milligan GA DOT 404-463-2575 

George Bradfield GA DOT 404-656-6849 

Lisa Myers GA DOT 404-651-7468 

Jeff Sizemore SCDOT, Bridge 803-737-1420 

Al Bowman LPA Group Inc 770-263-9118 

Jennifer Cargill Tensar 800-292-4459 

Joe Bailey Tensar 404-214-5326 
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FUNCTIONAL ANALYSIS WORKSHEET, INVESTIGATION PHASE 

PROJECT: IM-NH-285-1(354) 

DATE: November 17, 2003 

 

 

ITEM 

FUNCT. 

VERB 

FUNCT. 

NOUN 

* 

TYPE 

 

COST 

 

WORTH 

VALUE 

INDEX 

Flat Shoals Rd Bridge Span I-285 B $ 5,000,000 $ 3,400,000 1.5 

Panthersville Road 

Bridge 

Span  I-285 B $ 2,300,000 $ 1,700,000 1.4 

Shoal Creek Bridge 

Widening 

Accomm

odate  

Ramps S $   500,000 $ 0   ∞ 

Retaining Walls Retain Material B $ 6,000,000 $ 5,000,000 1.2 

Asphalt Pavement Support Vehicles B $ 2,500,000 $ 2,000,000 1.3 

Concrete Pavement Support Vehicles B $ 1,500,000 $    750,000 2.0 

Earthwork Widen Roadway S $ 1,000,000 $ 1,000,000 1.0 

Drainage Convey Water B $    400,000 $    400,000 1.0 

Right of Way Obtain Material B $ 7,100,000 $ 6,000,000 1.2 

*B – Basic    S -  Secondary 

 

** Note:  This worksheet is a tool of the Value Engineering process and is only used for determining the areas that the 

Value Engineering team should focus on for possible alternatives.  The column for COST indicates the approximate 

amount of the cost as shown in the cost estimate.  The column for WORTH is an estimated cost for the lowest possible 

alternative that would provide the FUNCTION shown.  Many times the lowest cost alternatives are not considered 

implementable but are used only to establish a worth for a function.  A value index greater than 1.00 indicates the 

Value Engineering team intends to focus on this area of the project.  
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INVESTIGATION 

 

The following areas have a value index greater than 1.00 on the proceeding Functional 

Analysis Worksheet and therefore have been identified by the Value Engineering Team 

as areas of focus and investigation for the Value Engineering process: 

 

A. FLAT SHOALS ROAD BRIDGE  

 

B. PANTHERSVILLE ROAD BRIDGE 

 

C. SHOAL CREEK BRIDGE WIDENING 

 

D. RETAINING WALLS 

 

E. INTERCHANGE RAMP PAVEMENT 

 

F. INTERCHANGE CONFIGURATION 
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 V. SPECULATION PHASE 
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 SPECULATION 

 

Ideas generated, utilizing the brainstorming method, for performing the functions of previously 

identified areas of focus. 

 

A. FLAT SHOALS ROAD BRIDGE  

 Eliminate steel plate girder and use concrete bulb T beams 

 Eliminate the outside southbound lane on bridge between the westbound and 

eastbound ramp terminals 

 Reduce the typical section on the bridge by eliminating both outside lanes on the 

bridge between the ramp terminals 

 Eliminate the bike lanes on Flat Shoals Road and use the bike lanes on Clifton 

Springs and Panthersville Roads 

 

B. PANTHERSVILLE ROAD BRIDGE 

 Four lane typical section with bike lane and sidewalk 

 Reduce the five lane typical section on the roadway and bridge by reducing the width 

of the bike lane and sidewalk 

 Use a two span concrete bulb T beam bridge  

 

C. SHOAL CREEK BRIDGE WIDENING 

 Eliminate the widening on both sides of I-285 

 Eliminate the widening on the eastbound “ENTRANCE” ramp side only  

 Eliminate the widening on the westbound “EXIT” ramp side only 

 

D. RETAINING WALLS 

 Use top down construction of soil nail walls on the cut walls 

 Use small block pre-cast walls for the fill walls 

 Use small block pre-cast walls for both the cut and fill walls 

 

E. INTERCHANGE RAMP PAVEMENT 

 Use asphalt pavement on the ramps rather than concrete 

 

F. INTERCHANGE CONFIGURATION 

 Use a single point urban interchange 

 Use a split diamond interchange 

 Use a dog-bone or dumb-bell type interchange 
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 VI. EVALUATION PHASE 
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 VI.(A) ALTERNATIVES 
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 ALTERNATIVES 

 

The following alternatives were formulated during the "eliminate and combine" portion of the 

Evaluation Phase. 

 

A. FLAT SHOALS ROAD BRIDGE  

Value Engineering Alternative Number 1 - Eliminate steel plate girder and use concrete bulb T 

beams 

 

Value Engineering Alternative Number 2 - Reduce the typical section on the bridge by eliminating 

both outside lanes on the bridge between the ramp terminals 

 

B. PANTHERSVILLE ROAD BRIDGE 

Value Engineering Alternative Number 1 - Use a two span concrete bulb T beam bridge  

 

Value Engineering Alternative Number 2 - Reduce the five lane typical section on the roadway and 

bridge by reducing the width of the bike lane and sidewalk 

 

C. SHOAL CREEK BRIDGE WIDENING 

Value Engineering Alternative - Eliminate the widening on both sides of I-285 

  

D. RETAINING WALLS 

Value Engineering Alternative - Use small block pre-cast walls for both the cut and fill walls 

 

E. INTERCHANGE RAMP PAVEMENT 

Value Engineering Alternative - Use asphalt pavement on the ramps rather than concrete 

 

F. INTERCHANGE CONFIGURATION 

Value Engineering Alternative - Use a single point urban interchange  
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 VI.(B) ADVANTAGES AND DISADVANTAGES 
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EVALUATION 

 

The following Advantages and Disadvantages were developed for the Value Engineering 

Alternatives previously generated during the speculation phase.  It also includes the Advantages and 

Disadvantages for the As Proposed. 

 

A. FLAT SHOALS ROAD BRIDGE  

 

"As Proposed" – Two span continuous steel plate girder with vertical abutments and MSE walls 

Advantages 

 Provides horizontal clearance for future I-285 typical section 

 Provides for required vertical clearance over I-285 

 Slight increase in capacity on bridge 

 Provides additional width for construction traffic control 

 Provides for bike lane and sidewalk 

Disadvantages 

 Higher maintenance of steel bridge 

 Longer construction time 

 High construction cost 

Conclusion 

Carry forward for further evaluation 

 

Value Engineering Alternative Number 1 - Eliminate steel plate girder and use concrete bulb T 

beams 

Advantages 

 Lower construction cost 

 Less construction time 

 Lower maintenance cost because concrete bridge maintenance is less than steel 

Disadvantages 

 None apparent 

Conclusion 

Carry forward for further evaluation 

 

Value Engineering Alternative Number 2 - Reduce the typical section on the bridge by eliminating 

both outside lanes on the bridge between the ramp terminals 

Advantages 

 Lower construction cost 

 Less construction time 

 Less future maintenance because less bridge area 

Disadvantages 

 Requires wider receiving lanes for turning movements 

 May require additional signing 

Conclusion 

Carry forward for further evaluation 
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B. PANTHERSVILLE ROAD BRIDGE  

 

"As Proposed" – Four span concrete bulb T girder bridge 

Advantages 

 Provides horizontal clearance for future I-285 typical section 

 Provides for required vertical clearance over I-285 

 Increase in capacity on bridge 

 Provides additional width for construction traffic control 

 Provides for bike lane and sidewalk 

Disadvantages 

 Two additional piers on I-285 

 High construction cost 

Conclusion 

Carry forward for further evaluation 

 

Value Engineering Alternative Number 1 - Use a two span concrete bulb T beam bridge  

Advantages 

 Less piers on I-285 

 Less maintenance because less bridge area 

 Less construction cost 

 Less construction time 

 Provides horizontal clearance for future I-285 typical section 

 Provides for required vertical clearance over I-285 

Disadvantages 

 Requires deeper beams 

Conclusion 

Carry forward for further evaluation 

 

Value Engineering Alternative Number 2 - Reduce the five lane typical section on the roadway and 

bridge by reducing the width of the bike lane and sidewalk 

Advantages 

 Less maintenance because less bridge area 

 Less roadway and bridge construction cost 

 Less construction time 

 Provides horizontal clearance for future I-285 typical section 

 Provides for required vertical clearance over I-285 

 Less right of way  

 Same bike lane and sidewalk typical section as Flat Shoals Road 

Disadvantages 

 None Apparent 

Conclusion 

Carry forward for further evaluation 
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C. SHOAL CREEK BRIDGE WIDENING  

 

"As Proposed" – Widen the existing three span bridge on each side to accommodate the extended 

“entrance” and “exit” ramps 

Advantages 

 Would allow for desirable “entrance” and “exit” ramp lengths 

Disadvantages 

 Higher construction cost 

 Traffic control on I-285 

 Longer construction time 

Conclusion 

Carry forward for further evaluation 

 

Value Engineering Alternative - Eliminate the widening on both sides of I-285 

 Advantages 

 Lower construction cost 

 Less traffic control on I-285 

 Less construction time 

Disadvantages 

 None apparent 

Conclusion 

Carry forward for further evaluation 

 

D. RETAINING WALLS 

 

"As Proposed" – MSE walls used in both cut and fill areas 

Advantages 

 Typical construction technique 

Disadvantages 

 Additional excavation and shoring required for MSE walls in the cut areas 

 Longer construction time in cut walls 

Conclusion 

Carry forward for further evaluation 

 

Value Engineering Alternative-Use small block pre-cast walls for both the cut and fill walls 

Advantages 

 No potential for corrosion of straps 

 Less construction cost 

 Easier construction 

 More aesthetically pleasing than the large MSE panels 

Disadvantages 

 None apparent 

Conclusion 

Carry forward for further evaluation 
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E. INTERCHANGE RAMP PAVEMENT 

 

"As Proposed" – Concrete pavement  

Advantages 

 Longer service life 

 Less frequency of maintenance 

Disadvantages 

 Higher construction cost 

 Higher traffic control during construction 

 Longer construction time 

 Does not match the asphalt pavement on I –285 or the two crossroads 

Conclusion 

Carry forward for further evaluation 

 

Value Engineering Alternative - Use asphalt pavement on the ramps rather than concrete 

Advantages 

 Less construction cost 

 Lower traffic control during construction 

 Shorter construction time 

 Matches the asphalt pavement on I –285 and the two crossroads 

Disadvantages 

 None apparent 

Conclusion 

Carry forward for further evaluation 

 

F. INTERCHANGE CONFIGURATION 

 

"As Proposed" – Reconstructed Diamond Interchange  

Advantages 

 Typical interchange 

 Good driver expectancy 

Disadvantages 

 May be lower capacity than SPUI 

 Tight truck turning radius 

Conclusion 

Carry forward for further evaluation 

 

Value Engineering Alternative – Single Point Urban Interchange 

Advantages 

 May be better capacity 

 Larger turning radius 

 May be less construction cost 

 May be less right of way impacts 

Disadvantages 

 Driver expectancy 

Conclusion 

Carry forward for further evaluation 
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 VII. DEVELOPMENT PHASE 
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 VII.(A) FLAT SHOALS ROAD BRIDGE 
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 VII.(A)(1) AS PROPOSED 
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“As Proposed”  

 

The Bridge on Flat Shoals Road over I-285 is currently proposed as a 2 span continuous plate 

girder structure 155 feet wide by 311 feet in length. The typical section includes 3-through lanes 

in each direction, right turn lane for each ramp, and dual left turns to the entrance ramps. 
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Insert 1 
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VII.(A)(2) VALUE ENGINEERING ALTERNATIVE NUMBER 1 
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Value Engineering Alternative Number 1 

 

This Value Engineering Alternate consists of 2 spans with bulb tee beams continuous under live 

load in-lieu of continuous plate girders. The width of the structure will remain at 155 feet and the 

length will remain at 311 feet. 
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Insert 1 
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VALUE ENGINEERING ALTERNATIVE NUMBER 1 

"A" FLAT SHOALS ROAD BRIDGE 

COST COMPARISON 

DESCRIPTION UNITS UNIT COST 
PROP'D 

QTY. 

PROP'D 

COST 
V.E. QTY. V.E. COST 

Plate Girders SF $100.00 48205 $4,820,500   $0 

Bulb Tee Beams SF $70.00   $0 48205 $3,374,350 

SUBTOTAL       $4,820,500   $3,374,350 

Inflation (5%, 4yrs)       $1,060,510   $742,357 

SUBTOTAL       $5,881,010   $4,116,707 

E&C (10%)       $588,101   $411,671 

              

              

GRAND TOTAL       $6,469,111   $4,528,378 

       

POSSIBLE 

SAVINGS       

$1,940,733 
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VII.(A)(3) VALUE ENGINEERING ALTERNATIVE NUMBER 2, OPTION A 
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Value Engineering Alternative Number 2, Option A 

 

This Value Engineering Alternate consists of eliminating the outside lanes on the bridge between 

ramp terminals. The bridge will consist of continuous steel plate girder spans. The recommended 

structure will be of sufficient width to accommodate traffic under stage construction. 

 

The intersecting skew of the roadways creates turning movement problems, especially with the 

high volume of trucks that use this interchange.  Therefore, in developing this alternative, only 

half the outside lane on each side of the bridge was eliminated, reducing the through lane width 

from 3 lanes at 36’ to 2 lanes at 30’.  This allows the dual left movement from the exit ramps to 

turn into extra-width lanes.  The overall reduction of 12’ in the width of the bridge resulted in 

substantial savings.  If it is determined that vehicles, including trucks, can turn into 2- 12’ 

through lanes with the additional width of the bike path and dual left turns, then the savings 

could double. 
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Insert 1 
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VALUE ENGINEERING ALTERNATIVE NUMBER 2, OPTION A 

"A'  FLAT SHOALS ROAD BRIDGE 

COST COMPARISON 

DESCRIPTION UNITS UNIT COST 
PROP'D 

QTY. 

PROP'D 

COST 
V.E. QTY. V.E. COST 

155 Ft Wide Typ Section On 

Plate Girders 
SF $100.00 48205.0 $4,820,500   $0 

Reduce Typ Section To 143 

Ft By Eliminating Both 

Outside Lanes On Plate 

Girders 

SF $100.00     44473.0 $4,447,300 

SUBTOTAL       $4,820,500   $4,447,300 

Inflation (5%, 4yrs)     0.0 $1,060,510   $978,406 

SUBTOTAL       $5,881,010   $5,425,706 

E&C (10%)       $588,101   $542,571 

        $0   $0 

        $0   $0 

GRAND TOTAL       $6,469,111   $5,968,277 

       

POSSIBLE 

SAVINGS       

$500,834 
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VII.(A)(4) VALUE ENGINEERING ALTERNATIVE NUMBER 2, OPTION B 
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Value Engineering Alternative Number 2, Option B 

 

This Value Engineering Alternate consists of eliminating the outside lanes on the bridge between 

ramp terminals. The bridge will consist of continuous for live load bulb tee beam spans. The 

recommended structure will be of sufficient width to accommodate traffic under stage 

construction. 

 

As previously mentioned, the intersecting skew of the roadways creates turning movement 

problems, especially with the high volume of trucks that use this interchange.  Therefore, in 

developing this alternative, only half a lane on each side of the bridge was eliminated, reducing 

the through lane width from 3 lanes at 36’ to 2-lanes 30’.  This allows the dual left movement 

from the exit ramps to turn into extra-width lanes.  This overall reduction of 12’ in the width of 

the bridge resulted in substantial savings.  If it is determined that vehicles, including trucks, can 

turn into 2-12’ through lanes with the additional width of the bike path and dual left turns, then 

the savings could double. 
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Insert 1 
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VALUE ENGINEERING ALTERNATIVE NUMBER 2, OPTION B 

"A" FLAT SHOALS ROAD BRIDGE 

COST COMPARISON 

DESCRIPTION UNITS UNIT COST 
PROP'D 

QTY. 

PROP'D 

COST 
V.E. QTY. V.E. COST 

 155 Ft Wide Typ Section On 

Plate Girders 
SF $100.00 48205 $4,820,500   $0 

Reduce Typ Section to 143 

FT By Eliminating Both 

Outside Lanes On Bulb Tees 

SF $70.00   $0 44473 $3,113,110 

SUBTOTAL       $4,820,500   3113110 

Inflation (5%, 4yrs)       $1,060,510   $684,884 

SUBTOTAL       $5,881,010   $3,797,994 

E&C (10%)       $588,101   $379,799 

              

              

GRAND TOTAL       $6,469,111   $4,177,794 

       

POSSIBLE 

SAVINGS       

$2,291,317 
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                                 VII.(B) PANTHERSVILLE ROAD BRIDGE 
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 VII.(B)(1) AS PROPOSED 
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“As Proposed”  

 

Panthersville Road is an urban minor arterial in the project area from Flat Shoals Road to Clifton 

Springs Road carrying about 12,000 VPD.  This section is approximately 4000’ in length.  The 

existing features on Panthersville Road include four 12’ travel lanes without a dividing median, 

variable sections of paved shoulders, some curb and gutter, and intermittent sidewalk.  There is a 

grade separation structure over I-285 on Panthersville Road.  This structure will be replaced to 

provide for future expansion of I-285, to raise it from its current deficient vertical clearance of 

15’8” and to provide sufficient horizontal clearance.  The projected design year volume for 

Panthersville Road is an estimated 18,300 VPD. 

 

The “as proposed” roadway typical section consists of four 12’ travel lanes separated by a 14’ 

flush median to serve as a two-way left turn lane.  The typical section also includes two 7’ bike 

lanes, curb and gutter on each side, and two 6’ sidewalks.  This typical section width could 

accommodate a 16’ raised median if traffic volumes warranted it in the future 

 

The “as proposed” bridge deck will have the same typical section as described above.  The proposed 

bridge will be a four-span structure using bulb “T” beams.  The two exterior spans will be over the 

entrance / exit ramps from Flat Shoals Road and the two interior spans will be over I-285.  The 

vertical clearance of the new bridge will be 17’6” over I-285.  
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Insert 1 
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Insert 2 
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Insert 3 
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VII.(B)(2) VALUE ENGINEERING ALTERNATIVE NUMBER 1 
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Value Engineering Alternative Number 1 

 

An alternative to the “as proposed” concept for Panthersville Road is a change in the design of 

the bridge over I-285.  The recommendation of the Value Engineering Team is to construct the 

Panthersville Road as a two-span bridge rather than a four-span bridge.  Each required span 

length would then be approximately 150’.  This length will accommodate the future widening of 

I-285.  This concept will require the two entrance and the two exit lanes for the Flat Shoals 

ramps to be immediately parallel to the future mainline of I-285.  It should be noted however, 

that these two ramps would still be more than 40’ from the mainline until such time that the 

widening is accomplished on I-285.   

 

In discussing this proposal with the Department’s Bridge Design section, it was determined that 

there would be only a slight increase in the beam depths so the tie-ins of the approaches will not 

be significantly affected.  By reducing the length of the bridge, there is also less unclassified 

excavation along I-285 due to the shorter bridge length.  Since the intermediate bents between 

the mainline of I-285 and the ramps would be eliminated, protection of the intermediate bents 

would also be eliminated.  One of the largest cost savings for this alternative is the significant 

reduction in the amount of retaining walls needed along the ramps.  It is estimated that 

approximately 75% of the retaining wall length would be eliminated on the eastbound exit and 

the westbound entrance. 
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Insert 1 
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Insert 2 
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Insert 3 
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Insert 4 
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VALUE ENGINEERING ALTERNATIVE NUMBER 1 

PANTHERSVILLE ROAD BRIDGE 

COST COMPARISON 

DESCRIPTION UNITS 
UNIT 

COST 

PROP'D 

QTY. 
PROP'D COST V.E. QTY. V.E. COST 

FOUR SPAN SF $70.00 34362.0 $2,405,340     

TWO SPAN SF $70.00   $0 28320.0 $1,982,400 

EARTHWORK - UNCLASSIFIED CY $5.00 207.0 $1,035   $0 

GRADED AGGREGATE BASE SY $12.00   $0 500.0 $6,000 

ASPHALTIC CONCRETE, 4" 

SUPERPAVE BASE 
TN $38.00   $0 110.0 $4,180 

ASPHALTIC CONCRETE, 2" 

SUPERPAVE BINDER 
TN $42.00   $0 55.0 $2,310 

ASPHALTIC CONCRETE, 1 1/2" 

SUPERPAVE SURFACE 
TN $42.00   $0 40.0 $1,680 

CONCRETE MEDIAN BARRIER LF $55.00 400.0 $22,000   $0 

RETAINING WALL (ADJACENT 

TO EB EXIT RAMP) 
SF $45.00 30000.0 $1,350,000 7500.0 $337,500 

RETAINING WALL (ADJACENT 

TO WB ENTRANCE RAMP) 
SF $45.00 19200.0 $864,000 4800.0 $216,000 

SUBTOTAL       $4,642,375   $2,550,070 

INFLATION (5YRS, 4 YRS)     21.6% $1,002,753 21.6% $550,815 

SUBTOTAL       $5,645,128   $3,100,885 

ENGINEERING & CONTINGENCY     10.0% $564,513 10.0% $310,089 

GRAND TOTAL       $6,209,641   $3,410,974 

       

       

POSSIBLE  

SAVINGS       

$2,798,667 
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VII.(B)(3) VALUE ENGINEERING ALTERNATIVE NUMBER 2, OPTION A 
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Value Engineering Alternative Number 2, Option A 

 

The Value Engineering Team also considered the typical section design of Panthersville Road.  

In the “as proposed” design, extra wide bike paths on both sides are proposed to only 

accommodates the future width for the raised median.  The design year volumes for Panthersville 

Road are still below the threshold of 20,000 VPD normally considered as critical for needing a 

divided roadway section.  Further, in the briefing of the project by the Design Team, it was 

discussed that traffic volumes have recently been adjusted down in the study area.  If this 

phenomenon continues, there may never be a need for the divided median. 

 

Therefore, it was concluded that the “as proposed” width could be modified to a more typical 

five-lane urban section.  This would reduce the bike paths from 7’ to 4’ and the sidewalk from 6’ 

to 5’.  This matches the same widths that are currently proposed on the Flat Shoals Road typical 

section included in the attachments.  This would reduce the overall width by 8 feet.  In this value 

engineering option, the four span bridge as proposed is retained.  The right-of-way impact is 

reduced slightly with approximately 13,000 square feet less commercial and 1800 square feet 

less from apartments needed. 
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VALUE ENGINEERING ALTERNATIVE NUMBER 2, OPTION A                             

        PANTHERSVILLE ROAD BRIDGE 

COST COMPARISON 

DESCRIPTION UNITS 
UNIT 

COST 

PROP'D 

QTY. 
PROP'D COST V.E. QTY. V.E. COST 

FOUR SPAN BRIDGE SF $70.00 34362.0 $2,405,340 31450.0 $2,201,500 

GRADED AGGREGATE BASE SY $12.00 28800.0 $345,600 26300.0 $315,600 

ASPHALTIC CONCRETE, 4" 

SUPERPAVE BASE 
TN $38.00 6340.0 $240,920 5790.0 $220,020 

ASPHALTIC CONCRETE, 2" 

SUPERPAVE BINDER 
TN $42.00 3170.0 $133,140 2895.0 $121,590 

ASPHALTIC CONCRETE, 1 1/2" 

SUPERPAVE SURFACE 
TN $42.00 2380.0 $99,960 2170.0 $91,140 

SIDEWALK SY $23.00 4940.0 $113,620 4110.0 $94,530 

SUBTOTAL       $3,338,580   $3,044,380 

INFLATION (5YRS, 4 YRS)     21.6% $721,133 21.6% $657,586 

SUBTOTAL       $4,059,713   $3,701,966 

ENGINEERING & CONTINGENCY     10.0% $405,971 10.0% $370,197 

RIGHT-OF-WAY        

COMMERCIAL 
SF $7.46 12900.0 $96,234     

RIGHT-OF-WAY        

APARTMENTS 
SF $2.87 1800.0 $5,166     

GRAND TOTAL       $4,567,085   $4,072,163 

       

       

POSSIBLE  

SAVINGS       

$494,922 
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VII.(B)(4) VALUE ENGINEERING ALTERNATIVE NUMBER 2, OPTION B 
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Value Engineering Alternative Number 2, Option B 

 

As previously stated, the Value Engineering Team considered the typical section design of 

Panthersville Road.  In the “as proposed” design, also extra wide bike paths on both sides are 

proposed only to accommodate the future width for the raised median.  The design year volumes 

for Panthersville Road are still below the threshold of 20,000 VPD normally considered as 

critical for needing a divided roadway section.  Further, in the briefing of the project by the 

Design Team, it was discussed that traffic volumes have recently been adjusted down in the 

study area.  If this phenomenon continues, there may never be a need for the divided median. 

 

Therefore, it was concluded that the “as proposed” width could be modified to a more typical 

five-lane urban section.  This would reduce the bike paths from 7’ to 4’ and the sidewalk from 6’ 

to 5’.  This matches the widths currently proposed on the Flat Shoals Road typical section. This 

would reduce the overall width by 8 feet.  The impact to the right-of-way will also be slightly 

reduced by requiring approximately 13000 square feet less commercial and 1800 square feet less 

from apartments needed. 

  

Further, in considering the first alternative for Panthersville Road, it is recommended that the 

bridge over I-285 be revised from a 4-span to a 2-span bridge as a part of this option. 
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VALUE ENGINEERING ALTERNATIVE NUMBER 2, OPTION B                             

                PANTHERSVILLE ROAD BRIDGE 

COST COMPARISON 

DESCRIPTION UNITS 
UNIT 

COST 

PROP'D 

QTY. 
PROP'D COST V.E. QTY. V.E. COST 

FOUR SPAN SF $70.00 34362.0 $2,405,340   $0 

TWO SPAN SF $70.00   $0 28320.0 $1,982,400 

EARTHWORK - UNCLASSIFIED CY $5.00 207.0 $1,035   $0 

GRADED AGGREGATE BASE SY $12.00 28800.0 $345,600 26300.0 $315,600 

ASPHALTIC CONCRETE, 4" 

SUPERPAVE BASE 
TN $38.00 6340.0 $240,920 5790.0 $220,020 

ASPHALTIC CONCRETE, 2" 

SUPERPAVE BINDER 
TN $42.00 3170.0 $133,140 2895.0 $121,590 

ASPHALTIC CONCRETE, 1 1/2" 

SUPERPAVE SURFACE 
TN $42.00 2380.0 $99,960 2170.0 $91,140 

CONCRETE MEDIAN BARRIER LF $55.00 400.0 $22,000   $0 

RETAINING WALL (ADJACENT TO 

EB EXIT RAMP) 
SF $45.00 30000.0 $1,350,000 7500.0 $337,500 

RETAINING WALL (ADJACENT TO 

WB ENTRANCE RAMP) 
SF $45.00 19200.0 $864,000 4800.0 $216,000 

SIDEWALK SY $23.00 4940.0 $113,620 4110.0 $94,530 

SUBTOTAL       $5,575,615   $3,378,780 

INFLATION (5YRS, 4 YRS)     21.6% $1,204,333 21.6% $729,816 

SUBTOTAL       $6,779,948   $4,108,596 

ENGINEERING & CONTINGENCY     10.0% $677,995 10.0% $410,860 

RIGHT-OF-WAY          

COMMERCIAL  
SF $7.46 12900.0 $96,234     

RIGHT-OF-WAY          

APARTMENTS  
SF $2.87 1800.0 $5,166     

GRAND TOTAL       $7,559,343   $4,519,456 

       

POSSIBLE  

SAVINGS       

$3,039,886 
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 VII.(C) SHOAL CREEK BRIDGE WIDENING 
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 VII.(C)(1) AS PROPOSED 
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“As Proposed”  

 

The currently proposed length of Ramp “C” (I-285 NB Entrance Ramp) and Ramp “D” (I-285 

SB Exit Ramp) requires that the existing 132 – foot wide I-285 bridge over Shoal Creek be 

widened to 160 feet.  Each side will be widened approximately 14’.  This bridge was originally 

twin 202’ X 38’ bridges that were widened to the median to form the existing 202’ X 132’ 

bridge.   

 

Ramp “C”, beginning at Flat Shoals Road is a two-lane on-ramp that narrows to a one-lane ramp 

to enter I-285 NB.  The total length from Flat Shoals Road to the end of the taper is 3250’ +/-.   

 

Ramp “D”, beginning at Flat Shoals Road is a three-lane ramp that narrows to one-lane.  The 

total length from Flat Shoals Road to the end of the taper is 3400’ +/-. 
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 VII.(C)(2) VALUE ENGINEERING ALTERNATIVE  
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Value Engineering Alternative  

 

The Value Engineering Team recommends shortening the ramps to eliminate the need for 

widening the I-285/Shoal Creek Bridge.  Ramp “C” can be shortened to 2160’ +/- and Ramp “D” 

can be shortened to 2015’ +/-. 

 

Ramp “C” 

 

According to the “A Policy On Geometric Design of Highways and Streets” Exhibit 10-70, the 

necessary acceleration length for a vehicle turning onto the ramp (assumed speed 15 MPH) to 

accelerate to a Design Speed of 70 MPH is 1560’.  It also states the a uniform taper rate of 50:1 

to 70:1 should be used which would require a minimum of 1200’, which 600’ would be within 

the acceleration length.  This yields a 2160’ Ramp “C” length, which puts the end of the taper at 

the beginning of the Shoal Creek Bridge, therefore, not requiring the bridge to be widened. 

 

Ramp “D” 

 

According to the “A Policy On Geometric Design of Highways and Streets” Exhibit 10-73, the 

necessary deceleration length for a vehicle exiting onto the ramp (Design Speed of 70 MPH) to 

decelerate to a stopped condition is 615’.  The taper length is the same, 1200’.  Since this is an 

exit ramp to a stopped condition, additional length needs to be added to account for vehicles in 

the que waiting for the light to change.  The 2026 Design Hour Traffic Volumes for this ramp 

indicates a PM Peak of 1426 vehicles in the Design Hour.  These vehicles would be spread over 

three lanes and with an assumed 30 signal cycles/hour would yield a que of approximately 16 

vehicles/lane or an additional 400’ for storage.  Therefore, this ramps length could be reduced to 

2015’.  The taper could begin approximately 350’ west of the end of the Shoal Creek Bridge, 

which, also would not require the bridge to be widened. 
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VALUE ENGINEERING ALTERNATIVE 

SHOAL CREEK BRIDGE 

COST COMPARISON  

DESCRIPTION UNITS 
UNIT 

COST 

PROP'D 

QTY. 
PROP'D COST V.E. QTY. V.E. COST 

WIDEN EXISTING BRIDGE SF $70.00 5656.0 $395,920 0.0 $0 

RAMP PAVEMENT SY $51.00 31000.0 $1,581,000 24400.0 $1,244,400 

SUBTOTAL       $1,976,920   $1,244,400 

INFLATION (5%, 4YRS)     21.6% $426,039 21.6% $268,176 

SUBTOTAL       $2,402,959   $1,512,576 

E&C     10.0% $197,692 10.0% $124,440 

GRAND TOTAL (2007)       $2,600,651   $1,637,016 

       

       

POSSIBLE  

SAVINGS       

$963,635 
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 VII.(D) RETAINING WALLS 
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 VII.(D)(1) AS PROPOSED 
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“As Proposed”  

 

The current plans show the retaining walls to be MSE with panel facing elements. This type of 

wall is used both in fill and cut sections. The walls are located along all exit and entrance ramps 

for the Flat Shoals road interchange. 
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 VII.(D)(2) VALUE ENGINEERING ALTERNATIVE 
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Value Engineering Alternative  

 

The Value Engineering Alternative is to use Small Block MSE Walls with Geogrid 

reinforcement. This alternate is to be a direct substitution for the proposed wall type in both cut 

and fill sections. 
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VALUE ENGINEERING ALTERNATIVE 

"D" RETAINING WALLS 

COST COMPARISON 

DESCRIPTION UNITS UNIT COST 
PROP'D 

QTY. 

PROP'D 

COST 
V.E. QTY. V.E. COST 

Ramp A MSE Walls SF $45.00 29550 $1,329,750   $0 

Ramp A Small Block MSE 

Walls 
SF $22.00   $0 29550 $650,100 

Ramp B MSE Walls SF $45.00 12250 $551,250   $0 

Ramp B Small Block MSE 

Walls 
SF $22.00   $0 12250 $269,500 

Ramp C MSE Walls SF $45.00 8850 $398,250   $0 

Ramp C Small Block MSE 

Walls 
SF $22.00   $0 8,850 $194,700 

Ramp D MSE Walls SF $45.00 9,450 $425,250   $0 

Ramp D Small Block MSE 

Walls 
SF $22.00   $0 9,450 $207,900 

SUBTOTAL       $2,704,500   $1,322,200 

Inflation@ 5%, 4 yrs       $594,990   $290,884 

SUBTOTAL       $3,299,490   $1,613,084 

E&C (10%)       $329,949   $161,308 

GRAND TOTAL       $3,629,439   $1,774,392 

       

POSSIBLE 

SAVINGS       

$1,855,047 
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VII.(E) INTERCHANGE RAMP PAVEMENT 
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 VII.(E)(1) AS PROPOSED 
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“As Proposed”  

 

The proposed project will reconstruct the exit and entrance ramps from I-285 to Flat Shoals road. 

 The ramps as currently proposed will include the use of concrete pavement from the gore areas 

to the edge of pavement line on Flat Shoals Road. 

 

The advantages and disadvantages of using concrete paving on the ramps was discussed in the 

evaluation phase.  But it needs to be reiterated here that the staging of construction and the 

impact to traffic is significant when using concrete pavement. 
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VII.(E)(2) VALUE ENGINEERING ALTERNATIVE



  90 

  

Value Engineering Alternative  

 

The value engineering team recommends the use of conventional asphalt paving on the ramps in 

lieu of the proposed concrete pavement.  By using asphalt paving, this means that the same type 

of paving will be used throughout the project and will improve the staging, traffic impacts, and 

time of construction.  

 

A life cycle cost analysis was performed in comparing the concrete paving with the asphalt 

paving.  Some of the criteria used included a 40-year life of concrete, a 4% discount rate, 

resurfacing the asphalt every 13 years, etc as shown on the a following chart.  The potential life 

cycle cost savings of using asphalt over concrete was $793,689. 
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VALUE ENGINEERING ALTERNATIVE                                                               

INTERCHANGE RAMP PAVING            

   COST COMPARISON 

DESCRIPTION UNITS 
UNIT 

COST 

PROP'D 

QTY. 
PROP'D COST V.E. QTY. V.E. COST 

GRADED AGGREGATE BASE - 12" SY $12.00 31000.0 $372,000 31000.0 $372,000 

PORTAND CEMENT CONCRETE - 

10" 
SY $51.00 31000.0 $1,581,000 0.0 $0 

ASPHALT CONCRETE, 4" 

SUPERPAVE BASE 
TN $38.00   $0 6820.0 $259,160 

ASPHALT CONCRETE, 3" 

SUPERPAVE BASE 
TN $38.00 5115.0 $194,370   $0 

ASPHALT CONCRETE, 2" 

SUPERPAVE BINDER 
TN $42.00   $0 3410.0 $143,220 

ASPHALT CONCRETE, 1 1/2" 

SUPERPAVE SURFACE  
TN $42.00   $0 2560.0 $107,520 

SUBTOTAL       $2,147,370   $881,900 

INFLATION (5%, 4YRS)       $472,421 0.0% $194,018 

SUBTOTAL       $2,619,791 0.0% $1,075,918 

E & C      10.0% $261,979 10.0% $107,592 

GRAND TOTAL       $2,881,771 0.0% $1,183,510 

 

POSSIBLE  

SAVINGS       

$1,698,261 
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VII.(F) INTERCHANGE CONFIGURATION 



  95 

  

 VII.(F)(1) AS PROPOSED 
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“As Proposed”  

 

The I-285/Flat Shoals Road Interchange is currently designed as a Tight Diamond Interchange as 

shown on the following sheet.  The configuration includes 3-through lanes in each direction, 

right turn lane for each entrance ramp, and dual left turns to the entrance ramps.  The exit ramps 

will be signalized with dual left and right turn lanes. 

 

The structure for the overpass will be a two span steel plate structure.  Each span will 

accommodate the future widening of I-285 to its ultimate typical of a barrier separated HOV 

Lane and 5 through lanes in each direction.  The structure is skewed 58 ° +/-, which pushes the 

bridge length to 310’ +/-.   The width of the structure will be 155’ +/-. 

 

HSC2000 software used to evaluate each of the signals at the ramp terminals, which indicates the 

two signals, will be operating “Over Capacity” for the 2026 Peak Hour Traffic Volumes (revised 

August 2003).  This “Over Capacity” will also be exacerbated by the high truck volumes 

anticipated at this interchange. 
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VII.(F)(2) VALUE ENGINEERING ALTERNATIVE
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Value Engineering Alternative 

 

The Value Engineering Team recommends constructing a Single Point Urban Interchange 

(SPUI) as shown on the following sheet.  The configuration of the SPUI will be two through 

lanes in each direction, dual lefts in each direction, and drop right turn lanes in each direction.  

The exit ramps will consist of dual lefts and a continuous right turn lane that becomes the outside 

lane north and south of the interchange. 

 

The structure will be a “Bow Tie” structure with approximately 61,500 SF of deck supported by 

Bulb “T” Beams.  It will remain a two span structure with a 58 ° +/- skew to span the future 

widening of I-285. 

 

HSC2000 software indicates the signalized intersection portion of the interchange will operate at or 

near capacity in design year. 
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VALUE ENGINEERING ALTERNATIVE  

INTERCHANGE CONFIGURATION 

COST COMPARISON 

DESCRIPTION UNITS 
UNIT 

COST 

PROP'D 

QTY. 
PROP'D COST V.E. QTY. V.E. COST 

TIGHT DIAMOND (STEEL GIRDER 

STRUCTURE) 
SF $100.00 48050.0 $4,805,000 0.0 $0 

SPUI (BULB "T" BEAM 

STRUCTURE) 
SF $70.00 0.0 $0 61500.0 $4,305,000 

SIGNALS EA $60,000.00 2.0 $120,000 1.0 $60,000 

SUBTOTAL       $4,925,000   $4,365,000 

INFLATION (5%, 4YRS)     21.6% $1,061,368 21.6% $940,685 

SUBTOTAL       $5,986,368   $5,305,685 

E&C     10.0% $492,500 10.0% $436,500 

GRAND TOTAL (2007)       $6,478,868   $5,742,185 

       

       

POSSIBLE  

SAVINGS       

$736,684 
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VII.(G) DESIGN COMMENTS
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DESIGN COMMENTS 

 

1. The Panthersville Road Bridge is designed to be four spans as it crosses I-285 and the 

on/off ramps.  Rather than bulb “T” beams, smaller AASHTO beams should be 

considered. 

 

2. The staging of this project will be critical to the movement of traffic during the 

construction.  One item to be considered is that the bridge on Flat Shoals Road should be 

open to all lanes before restricting Panthersville Road to one lane in each direction. 

 

 

3. Long-range plans include the reconstruction of I-285 for improved capacity by adding 

HOV and through lanes.  Since this future construction will again require widening the 

bridge over Shoal Creek, it is recommended that new structures be considered for the 

eastbound entrance ramp and westbound exit ramp.  This would eliminate having to 

impact ramp traffic under future construction. 

 

4.   The intersection of Flat Shoals Road with Clifton Springs Road and Columbia Drive was 

       described to be one of the primary problems with traffic flow on Flat Shoals Road even   

       backing traffic onto I-285.  A flyover structure for Clifton Springs/Columbia Drive          

       should be considered to eliminate this problem. 
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VIII. SUMMARY OF RECOMMENDATIONS 
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 SUMMARY OF RECOMMENDATIONS 

 

It is the recommendation of the Value Engineering Team that the following Value Engineering 

Alternatives be carried into the Project Development process for further development. 

 

RECOMMENDATION NUMBER 1- FLAT SHOALS ROAD BRIDGE  

 

The Value Engineering Team recommends that Value Engineering Alternative No. 2, 

Option “B” be implemented.  This alternative reduces the typical section on the bridge by 

eliminating both outside lanes on the bridge between the ramp terminals and uses bulb T 

beams. 

 

 If this recommendation can be implemented, there is a possible savings of  $ 2,291,317. 

 

If this recommendation cannot be implemented, then the Value Engineering Team 

recommends that Value Engineering Alternative No. 1 be implemented.  This alternative 

eliminates the steel plate girders and uses concrete bulb T beams. 

 

 If this recommendation can be implemented, there is a possible savings of  $ 1,940,733. 

 

RECOMMENDATION NUMBER 2- PANTHERSVILLE ROAD BRIDGE 

 

The Value Engineering Team recommends that Value Engineering Alternative No. 1 be 

Implemented.  This alternative  

uses a two span concrete bulb T beam bridge rather than a four span bulb T beam bridge.  

 

 If this recommendation can be implemented, there is a possible savings of  $ 2,798,667. 

 

RECOMMENDATION NUMBER 3- SHOAL CREEK BRIDGE WIDENING 

 

The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented.  This alternative eliminates the widening of the bridge on both sides of I-285. 

 

 If this recommendation can be implemented, there is a possible savings of  $ 963,635. 

 

RECOMMENDATION NUMBER 4- RETAINING WALLS 

 

The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented.  This alternative uses small block pre-cast walls for both the cut and fill  

Walls. 

 

 If this recommendation can be implemented, there is a possible savings of  $ 1,855,047. 
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RECOMMENDATION NUMBER 5- INTERCHANGE RAMP PAVEMENT 

 

The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented.  This alternative uses asphalt pavement on the ramps rather than concrete. 

 

 If this recommendation can be implemented, there is a possible savings of  $ 1,698,261. 

 

RECOMMENDATION NUMBER 6- INTERCHANGE CONFIGURATION 

 

The Value Engineering Team recommends that the Value Engineering Alternative be 

implemented.  This alternative uses a single point urban interchange rather than a diamond 

interchange. 

 

 If this recommendation can be implemented, there is a possible savings of  $ 736,684. 


